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RSR Corporat ion and Murph Meta l s , Inc.
Cap i ta l Improvement Items Under Append ix C of Order

o f October 17 , 1 9 8 3 No t Completed By February 23, 1 9 8 4

A. Smelter Bui ld ing (Append ix C, Paragraph I I )
Subparagraph No;
1. Solid doors are not instal led.
2. Cont inuous monitor ing, recording and alarm system is not

instal led.
6. Hoods, slots, baff l e s , canopies or other dev ices to reduce

fugit ive emiss ions have not been completed.
B. Batch House (Append ix C, Paragraph III)

Subparagraph No;
1. Solid doors or tarpaul ins are not instal led.
2. Continuous monitor ing, recording and alarm system is not

installed.
C. Battery Wrecker (Append ix C, Paragraph IV)

Subparagraph No;
1. Baghouse stack has not been extended to 65 feet above ground

level.
7. Exterior door openings have not been completed to the required

specif icat ions.
D. Open Plant Areas (Appendix C, Paragraph V)

Subparagraph No;
4. Paving, covering with aggregate or vegetat ion is only partially

completed.
E. General Provisions (Appendix C, Paragraph VI)

Subparagraph No;
1. All openings have not been permanently sealed or closed.
3. Louvers or other devices for automatic closing have not been

instal led.
8. All openings on the smelter building, batch house and battery

wrecker have not been completed to the required specifications.
13. Stack sampling for the battery wrecker cannot be conducted

until the baghouse stack is extended to 65 feet above ground
level.



FINANCIAL STATUS. January . 1 9 8 4

The finacial statements for the period ending January 31, 1984, are shown
on attached Schedules 1 and 2. The balance sheet (Schedule 1) identifies the
project assets, liabilities, and the Special Master ' s captial as of January 31,
1984. The Statement of Expenses (Schedule 2) identifies the project expenditures
for the month of January 31, 1984. Project expenditures totaled $ 3 8 , 2 3 7 . 4 6 for
the month. Project expenditures through January, 1984, total $ 5 1 , 4 4 2 . 3 4 .
These expenditures cover the startup phase of the project and the certified mailing
cost for transmittal letters and Consent Forms.

The balance in the Escrow Account Fund as of January 31, 1984 is:
Account # Title Balance
110 Cash — Sunbelt National $ 4 0 , 0 0 0 . 0 0
120 Checking Account — Sunbelt $ 8 ,803 . 1 3
130 Petty Cash 50 .00

Total $ 4 8 , 8 5 3 . 1 3

There were no transfers from the District Clerk's registry to the Escrow
Account during the month of January. I will be requesting the Court to transfer
$50 .000 .00 to .the Escrow Account sometime after the filing of this status report.
The Dallas Independent School District ( D. I, S. D. ) has not submitted the
corrected billing or Board release for the work performed at the Amelia Earhart
and Thomas Edison Junior High Schools. I anticipate the D. I. S. D. will bill us
by the end of February. Edward Mahoney (the financial consultant to the project)
has spoken with the District Clerk's office to notify them of this pending billing
by the D. I. S. D. at the end of February for approximately $ 7 5 , 0 0 0 . 0 0 .

The Statement of Expenses also includes an Estimate Budget for the Soil
Cleanup and Remedial Program. This is a preliminary budget that will be revised
when the costs for the contractors, consultants, survey crews, draftsmen, and
other administrative and soil removal and replacement expenses are final.

In general, the cash method of accounting will be used for the project . As
invoices are received, they are paid within the time period specified in the Court
Order. Any vendor's bills which are not paid are placed in accounts payable
and the account reserve for payables is charged for the amount. When the vendor
is paid, the reserve for payables and accounts payable are relieved and the expense
and cash account is charged. Thus, an expense is incurred only when the cash
account is relieved. As the project progresses, any changes in this accounting
practice will be reported to the Court and the parties.



SCHEDULE 1
SOIL CLEANUP AND REMEDIAL PROGRAM

BALANCE SHEET
As of January 31, 1984

Project Assets

Current Assets:
Escrow Account
Cash-Sunbelt National
Checking Acct. - Sunbelt
Petty Cash

Total Escrow Account

Total Current Assets
Fixed Assets:
Office Equipment
Accum. Depr. Office Equip.

Total Fixed Assets
Total Project Assets

$ 40 ,000 .00
8 ,803 . 1 3

_____50.00
$ 48 ,853 . 13

$ 1 , 4 7 7 . 9 0
0 .00

$ 4 8 , 8 5 3 . 1 3

1 , 4 7 7 . 9 0
$50 ,33 1 .03

Liabilities & Capital
Current Liabilities:
Accounts Payable
Fed. W/H Tax Payable
FICA Tax Payable
F. U. I. Tax Payable
S. U. I. Tax Payable

Total Current Liabilities
Special Master's Capital:
District Clerk's Transfer
Interest From Bank
Project Expenses to Date
Reserve For Payables

Total Capital

Total Liabilities & Capital

$ 4 , 168 . 18
743 .04

7 7 7 . 5 0
4 5 . 4 0

153 .23

$100,000.00
54 .20

( 5 1 ,442 .34)
( 4 , 168 . 18 )

$ 5 , 8 8 7 . 3 5

$44 ,443 ,68
$50 ,33 1 ,03

* Interest on the checking account only, earned from 12/9/83 through 12/31/83,



Financial Status, February, 1984
The financial statements for the period ending February 29, 1984, are

shown on Schedules 1 and 2 of this report. The balance sheet (Schedule 1) iden-
tifies the project assets, liabilities, and the Special Master's capital as of
February 29, 1984. The Statement of Expenses (Schedule 2) identifies the project
expenditures for the month of February 1984, totalling $2 1 ,753 .79 for the month.
Project to date expenditures, from December, 1983, total $73 , 196 . 13 . The sig-
nificant expenditures for the month include: 1} payment to the Dallas Independ-
ent School District (D. I. S. D.) for two months rent for the office facility per
month and 2) the premium payments for public liability and worker's compensation
insurance. A prior year adjustment reducing the office equipment account by
$ 126 .60 and increasing the project to date expenses was made in January, 1984.
This prior year adjustment was made to reclassify office expenses included in the
office equipment account.

The balance in the Escrow Account Fund as of
February 29, 1984 was:

Account Title Balance

110 Cash-Sunbelt National $ 6 5 , 3 3 6 . 4 3
120 Checking Account - Sunbelt $ 7 , 5 2 6 . 2 0
130 Petty Cash 100.00

Total $ 7 2 , 9 6 2 . 6 3
I requested and received a transfer of $50 ,000 from the District Clerk's

Registry into the Escrow Account Fund, and the money was deposited in Sunbelt
National Bank by me. Other significant balance sheet activity included: 1) the
purchase of office partitions, (half-price because of water damage with buy-back
provisions), and 2) an increase of the petty cash fund to $ 100 .00 . The DISD
billing for the work performed at the Amelia Earhart and Thomas Edison High
Schools of approximately $75,000 has still not been correctly invoiced to me.
I will talk with the shcool authorities to identify the reason for the delay in
the billing.

The Statement of Expenses includes an Estimated Budget for the Soil Cleanup
and Remedial Program. This is a preliminary budget that will be revised when the
costs for contractors, consultants, survey crews, drafting, and other administrative
expenses are final.

I have also attached the latest Chart of Accounts (dated February 29, 1984)
for the Program. As I've indicated in previous progress reports, each time any
change occurs to the Chart of Accounts, I will include them in the progress report.

In general, we will be using the cash method of accounting for the project.
As invoices are received, they are paid within the time period specified in the
Court Order. Any approved vendor invoices not paid at the end of the month are
placed in accounts payable and the account reserve for payables is charged. We
relieve the accounts payable account and the reserve for payables account in a
reversing entry in the next month. We incur an expense when the cash account is
relieved for the invoice(s). As the project continues, and changes in this account-
ing practice, will be notified of the Court and the Parties.



Soil Cleanup And Remedial Program
Balance Sheet

As of February 29, 1984
Schedule 1

Project Assets
Current Assets:

Escrow Account
Cash-Sunbelt National
Checking Acct. - Sunbelt
Petty Cash

Total Escrow Account
Insurance Deposits

Total Current Assets
Fixed Assets:
Office Furniture
Accura. Depr. Office Furniture
Office Equipment
Accura. Depr. Office Equip.

Total Fixed Assets
Total Project Assets

$ 65 ,336 .43
7 ,526 .20

100.00
1 ,912 .00

$ 72 ,962 .63

$ 74 ,874 .63

$
$

2 ,496 .00
0.00

1 ,477 .90
0.00

3,973.90
$ 78,848.53

Liabilities & Capital
Current Liabilities:
Accounts Payable
Fed. W/H Tax Payable
PICA Tax Payable
F.U. I . Tax Payable
S.U. I . Tax Payable

Total Current Liabilities
Special Master's Capital:
District Clerk's Transfers
Interest From Bank
Project Todate Expenses
Reserve For Payables

Total Capital

10 ,094.52
620.50
631 .02

36.82
277 .55

$ 150,000.00
478.77

(73 , 196 . 13 )
( 10 .094.52)

$ 1 1 ,660.41

67. 188. 12
Total Liabilities & Capital '$ 78,848.53



C H A R T O F A C C O U > N T S
SOIL CLEANUP AND REMEDIAL PROGRAM

February 29, 1984

Pro j e c t Asse t s
Current Asse t s
Escrow Account Fund
Cash In Bank - Sunbe l t

1 10 Cash-Sunbe l t National
120 Checking Acc t . - Sunbelt
125 Payrol l Transfer Fund
130 Petty Cash
135 Insurance Depos i t s
140 Inventory

Total Current Asse t s
Fixed Asse t s

150 Furniture
155 Accum. Depr . Furniture
160 Off i ce Equipment
165 Accum. Dep r . Off ice Equip

Total Fixed Asset s
Total Pro jec t Asse t s

Liabilities & Capital
Current Liabilities

210 Account s Payable
Consu l tan t/Contrac tor

220 Consultants Payables
230 Contractor Payables
235 Contractor Retainage

Total Cons l/Cntr . Pay.
240 Bid Document Payables
250 Salary Payable
260 Fed. W/H Tax Payable
270 PICA Tax Payable
271 F .U . I . Tax Payable
272 S .U . I . Tax Payable
275 Leases Payable

Total Current Liabilities
Special Mas t e r ' s Capital

280 District Clerk Transfers
285 Interest From Bank
287 Micellaneous Income
288 Pro j e c t Todate Expenses
289 Reserve for Payables
290 Current Earnings Account

Total Capital
Total Liab. & Capital

Page 1 (Cont inued)



C H A R T O F A C C O U N T S
SOIL CLEANUP AND REMEDIAL PROGRAM

February 29, 1984

Project Expenses
Soil Program Expenses
Consultant Serv ices

5 2 0 . 0 1 C/S Star tup/Admin .
5 2 0 . 0 2 C/S Soil Removal
520 .03 C/S Soil Hauling
520 .04 C/S Soil Disposal
5 2 0 . 0 5 C/S Soil Replacement
5 2 0 . 0 6 C/S Sodding
5 2 0 . 0 7 C/S Soil Water ing
5 2 0 . 0 8 C/S Survey & Draft ing
5 2 0 . 9 9 C/S Other

Total Consult ing Serv ice
Contrac tor Serv ices

530 .0 1 Cntr . Star tup/Admin .
5 3 0 . 0 2 Cntr . Soil Removal
530 .03 Cntr . Soil Hauling
5 3 0 . 0 4 Cntr . Soil Disposal
5 3 0 . 0 5 Cntr . Soil Replacement
530 .06 Cntr . Sodd ing
5 3 0 . 0 7 Cntr . & Res ident Water ing
5 3 0 . 0 8 Special Waste Pro jec t
530 .99 Cntr . Other

Total Contractor Service
Tot. Soil Program Expense

Administrat ive Expenses
610 Off ice Salary Expense
620 Special Master ' s Fees
630 Payroll Tax Expense
640 Telephone Expense
650 Health Insurance
660 Public L iab i l i t y/Auto/W.C
670 SM Performance Bond Exp.
680 Printing/Mailing Expense
690 Off ice Space Lease
700 Office Equipment Lease
710 Off ice Furniture Lease
720 Automobi le Lease
730 Profess iona l Fees
740 Off ice Technical Supplies
750 Off ice Genera l Suppl ies
760 Computer Train ing/Service
770 Project Travel Expenses
780 Bank Fees/Charges
790 Deprec iat ion
800 Miscellaneous Expense
810 Project Close-Out Expense

Total Admin . Expenses
Total Pro jec t Expense
Page 2 of 2



Engineering 'Report
January - February 1984

During this reporting period the engineering consultant continued compilation
of maps and information need for preparation of plans and specifications; proceeded
with efforts to have a draftsman and survey crew assigned to the project; compiled
a list of analytical laboratories for soil testing and drafted a covering letter and
proposal for transmission to the analytical laboratories; continued the drafting
of the technical specifications; conducted surveys of property owners requesting
special considerations; assisted staff in engineering aspects of consent letters,
participated in meetings with Special Master and representatives of the parties,
property owners, potential contractors, potential analytical laboratories, and
engineering firms concerning availability and costs of draftsmen and survey crews;
inspected proposed disposal sites and replacement soil sites.

A summary of accomplishments follows:
1. As a result of a meeting with Assistant City Manager's Knight and
Suhm, arrangements were made to survey the 200 foot by 400 foot Special Waste
Transportation and Disposal Site by a City of Dallas Survey Party. The survey
of the site is now complete. A draftsman is now preparing the cover sheet,
plan sheets and detail sheet, for this phase of the project.
2. After contacting a number of consulting engineering firms, draftsman and
survey party job shops and other interested parties, a contract was executed
with Ginn and Associates to arrange for aerial flyover strip mapping of Zones
A and B and to provide the necessary drafting and field surveys to complete
the project. Aerial strip maps on a scale of one inch equals 20 feet will be
prepared in Zone A and one inch equals 40 feet in Zone B. The 24 inch by 36
inch aerial strip maps will be used for drawing the plans necessary for the
project.
3. Field investigations were conducted at the following locations, as requested
by the Special Master:

a) G. E. Moody - 3 tracts in Block 7143
b) Robert W. Cawthon - Lots 27 and 28, Block 5/7144
c) Jo Alice Tomforde - Lots 1, 2, 11, and 12, Block C/7222
d) Rex Brooks - Lots 8 and 9, Block 3/7227
e) Susie Boyd - Part of Lots 3 and 4, Block D/7152
f) Toronto Street Air Monitoring Site
g) Dallas Power and Light Property, Block D/7152

4. Meetings were held with a number of property owners requesting technical
information on the Cleanup Program. (See appended list of meetings, and other
contacts.)
6. Meetings were held with consulting engineering firms and draftsman and
field survey crews. (See appended list of meetings and other contacts attached.)
7. Meetings were held with EPA officials, RSR officials, Texas Air Quality
Board, Texas Department of Health, City of Dallas and North Texas Council of
Government officials concerning the technical aspects of the Cleanup Program.
8. A site inspection was made of the RSR Disposal Site on Pleasant Run Road.
9. Site inspections were made at the proposed City of Dallas. Replacement
soil sites located south of the Trinity River, East and West of Westmoreland
Road.



(2) Engineering Report -

10. Continued preparing technical specifications for project. The target
date for completing the plans and specifications of Contract SCRP-84-01,
Special Waste Transportation and Disposal Project is March 16, 1984.
11. Continued working with Program staff in obtaining necessary consent forms.
12. Obtained List of Class 1, Type 1, Hazardous Material Disposal Sites.
13. Obtained List of Class 2, Type 1, Non-Hazardous Material Disposal Sites.
Areas of Concern:

1. Disposal Site
2. Replacement Soil Site
3. Consent Forms

Priority Areas:
1. Complete Plans and Specifications for SCRP-84-01, Special Waste
Transportation and Disposal Project .
2. Boys Club - DBA South of Toronto in Zone A - DP&L and Edison
Football Field

APPENDIX:
Meetings and Other Contacts



APPENDIX

Meetings and Other Contacts:
Date

01/03/84
01/12/84
01/12/84
01/13/84
01/16/84
01/16/84
01/16/84
01/17/84
01/17/84
01/17/84
01/17/84
01/17/84
01/17/84
01/17/84
01/18/84
01/20/84
01/20/84
01/20/84
01/23/84
01/24/84
01/25/84
01/25/84
01/25/84
01/25/84
01/25/84
01/26/84
01/27/84
01/27/84
01/30/84
02/01/84
02/01/84
02/02/84
02/03/84
02/03/84
02/03/84
02/06/84
02/07/84
02/07/84
02/10/84

Person
Dumas & Nulish, RSR
Knight & Suhm, City of Dallas
Larry Wright, EPA
Russell Betts , Cons. Eng.
A. R. McElroy-Prop.Owner
Richard Spencer, Env. Spec.
Roy Brisco, City of Dallas
Gary Rogan, City of Dallas
Roger Hunter, Hunter & Sons
David D. Avila, Hispanic
American Enterprises
C. S. Fuentes, Excavation
& Hauling
Herb Barker, City of Dallas
Tom Smith
Bob Caveness, Avalon
Russell Betts, Cons. Eng.
Roy McDaniel
Richard Wetmore, City of Dallas
Catherine McVey, Icos Corp. of
America
Dennis Topletz, Property
Owner
R. D. Parker
Paul Nix, NCTCOG
Leslie Wilson, Env. Spec.
Richard Spencer, Env. Sp.
Buddy Roberts—Acre, Roberts,
Pierson Consulting Engineers
Dennis Topletz, Prop Owner
Clarence Collins, Contractor
H. R. Nulish, RSR
L. C. Smith
Dennis Topletz
C. S. Fuentes, Contractor
Freddie Roberts, Contractor
Roy Brisco, City
Wayne Ginn, Engineer
T. J. Taylor, Contractor
Jo Alice Tomforde, Property
Owner
Don Thurman, Texas Dept of
Health
Saundra Lohr, U .S . Dept. of
Transportation-Contracts
Dick Partlow, Chemco Eng.
Rebecca Talbot, Chemical Waste
Management

Informational Meeting
Survey of Hazardous Material Areas
Hazardous Material Testing
Drafting & Surveying Contract
Vacant Lot, No Water
Cleanup Contract
Survey
Relocation of Air Monitoring Site
Cleanup Contract
Cleanup Contract
Cleanup Contract
John Rylander, 3517 McBroom
Information on Cleanup
Hazardous Material Testing
Soil Disposal
Drafting & Surveying Contract
Survey Crew
Purchasing Procedures Manual
Contract
Consent Forms
Excavation Contractor
Disposal Site
Cleanup Project
Cleanup Project
Drafting & Survey Contract
Property Consent Forms
Cleanup Project
Hauling and Disposal
Consent Forms
Consent Forms
Cleanup Contract
Cleanup Contract
Survey Hazardous Site
Drafting and Surveying
Cleanup Contract
Lots 1, 2, 11 and 12
Disposal Site
Block C/7226 ,3549 Bedford
Cleanup Program
Cleanup Program



(2) APPENDIX

02/10/84
02/13/84
02/13/84
02/14/84
02/16/84
02/16/84
02/16/84
02/21/84
02/22/84
02/23/84
02/23/84
02/24/84
02/24/84
02/24/84
02/28/84
02/28/84
02/24/84
02/29/84

Jim Tarn, Texcon Eng.
Wayne Ginn, Eng.
Miles Franklin
Ben Litteral
Rex Brooks, Contractor
Jim Tarn, Texcon Eng.
Robert Moss, Texas Air
Control Board
Meeting with Parties
Mike Beuerlein, CECOS
Field Trip
Wayne Ginn, Engr.
Field Trip
Robert Cawthon, Prop. Owner
Don Thurtnan
Wayne Ginn, Engr.
Dodge Reports (Nancy)
John Rhodes, Columbia Scientific
Field Trip

Cleanup Program
Drafting and Field Work
Cleanup Program
Cleanup Program
Cleanup Program
Toronto Street , Boys Club
Air Monitoring Sites
Cleanup Program
RSR Disposal Site
Drafting and Survey
RSR Disposal Site
Consent Forms
Disposal Site
Drafting and Field Work
Status of Cleanup Program
Lead Analysis
Soil Replacement Site


